

Action Required	Owner	Date Raised	Deadline	Status
Avoid the problem identified in previous design	All members	27th, January	N/A	Done
Review the VHDL syntax tutorial material	All members	27th, January	2nd, February	Done
Properly use Questa and testbenches for development	All members	27th, January	N/A	Done
Observe the behaviour of latches and flip flops	All members	27th, January	2nd, February	Done
Review the training notes on FSM design	All members	2nd, February	9th, February	Done
Practice FSM in VHDL	All members	2nd, February	9th, February	Done
Avoid VHDL common problems, e.g. latch inference	Every member	2nd, February	N/A	Done
Assign the functions involved in command processor to group members	Xi Zhao	9th, February	10th, February	Done
Draw the logical diagram of each component inside command processor	Xinrui Zhu	9th, February	16th, February	Done
Implement the handshaking logic in VHDL	Yuhao Jiang Xinrui Zhu	9th, February	16th, February	Done
Convert the obtained 8-bit signed number to integer	Julia Yang Yuan Ren	10th, February	21st, February	Done
Define the input, output ports of data processor	Xinrui Zhu	10th, February	21st, February	Done
Implement the two-phase handshaking in VHDL	Julia Yang Yuan Ren	10th, February	21st, February	Done
Convert the C pseudocode of peak detection logic into VHDL code	Xinrui Zhu	10th, February	21st, February	Done
Implement the IO controllers based on their FSMs	Xinrui Zhu Yuhao Jiang Xi Zhao	16th, February	2nd, March	Done
Finish the scheduler based on its ASM chart	Xinrui Zhu	16th, February	2nd, March	Done
Define the internal interconnection of sub-modules	Xinrui Zhu	16th, February	2nd, March	Done
Command processor standalone simulation	Xinrui Zhu Yuhao Jiang Xi Zhao	3rd, March	10th, March	Done
Data processor standalone simulation	Yuan Ren Julia Yang	3rd, March	10th, March	Done
System integration	Xinrui Zhu	10th, March	16th, March	Done
Analyse our design using timing tool provided by Vivado, based on STA metrics	Xinrui Zhu	4th, March	15th, March	Done
Try to identify the critical path and optimise its delay based on the suggestions mentioned	Xinrui Zhu	4th, March	15th, March	Done
Use pipelining method to improve performance if possible	Xinrui Zhu	4th, March	15th, March	Ignored, after evaluation
Prepare individual's content and recording for the presentation	All members	23rd, March	10th, April	Done

Finish the distributed work related to report and presentation	All members	23rd, March	10th, April	Done
Refer to the supporting materials in report	Xinrui Zhu	23rd, March	10th, April	Done
Prepare the materials for submission	Julia Yang Yuan Ren Xinrui Zhu	11st, April	12nd, April	Done